
Appendix A


Status of Remedial

Investigations, Feasibility


Studies, and Remedial Actions

at Sites on the National


Priorities List in Progress on

September 30, 1992


Appendix A satisfies the combined statutory 
requirements of CERCLA Sections 301(h)(1)(B) 
and (F). Accordingly, this appendix reports the 
status and estimated completion date of all remedial 
investigation/feasibility study (RI/FS) and remedial 
action (RA) Title I projects in progress at the end of 
FY92. This appendix also provides notice of RI/FSs 
and RAs that EPA presently believes will not meet its 
previously published schedule for completion, and 
includes new estimated dates of completion, as 
required by Section 301(h)(1)(C). These dates were 
previously published in Appendix A of Progress 
Toward Implementing Superfund: Fiscal Year 1991. 
In addition to meeting these statutory requirements, 
this appendix lists new remedial projects that were 
begun in FY92 and were in process at the end of 
FY92. Listed activities may include remedial projects 
at several operable units on a single site, as well as 
first and subsequent activities at a single operable 
unit. 

Information in the appendix is organized under 
the following headings: 
• RG — EPA Region in which the site is located. 

• ST — State in which the site is located. 

•	 Site Name — Name of the site, as listed on the 
National Priorities List (NPL). 

•	 Location — Location of the site, as listed on the 
NPL. 

•	 Operable Unit — Operable unit at which the 
corresponding remedial activity is occurring; a 
single site may include more than one operable 
unit. 

•	 Activity — Type of project in progress on 
September 30, 1992. 

•	 Lead — The entity leading the activity, as 
follows: 

EP: Fund-financed with EPA employees 
performing the project, not contractors; 

F: Fund-financed and federal-lead by the 
Superfund remedial program; 

FE: EPA enforcement program-lead; 

FF: Federal facility-lead; 

MR: Mixed funding; monies from both the 
Fund and potentially responsible parties (PRPs); 
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PRP: PRP-financed and conducted; 

PS: PRP-financed work performed by the PRP 
under a state order (may include federal financing 
or federal oversight under an enforcement 
document); 

S: State-lead and Fund-financed; and 

SE: State enforcement-lead (may include federal 
financing). 

Remaining terms used in the CERCLA 
Information System (CERCLIS) database, O 
(other), SN (state-lead and state-financed, no 
Fund money), and SR (state-ordered PRP 
response activities), are excluded from this status 
report because they do not include federal 
financing. 

For some activities, the indicated lead is followed 
by an asterisk (*), which indicates that funding 
for the activity was taken over by the indicated 
lead during FY92. 

•	 Funding Start — The date on which funds were 
allocated for the activity. 

•	 Previous Completion Schedule — For projects 
ongoing at the end of FY91 that continued into 
FY92, the quarter and fiscal year of the planned 
completion date for the activity, as of 
September 30, 1991. This column is blank for 
projects that were begun in FY92. 

•	 Present Completion Schedule — The quarter 
and fiscal year of the planned completion of the 
activity, as of September 30, 1991. This 
information was compiled from CERCLIS on 
November 11, 1992. 

•	 Status — Status of the project with respect to 
previous (FY91) and present (FY92) published 
completion schedules, as follows: 

On-schedule projects are designated by a zero 
(0). 

Projects that are behind schedule are designated 
by a numeral indicating the number of quarters 
that the project is behind schedule and a minus 
sign (e.g., -4). 

Projects that are ahead of schedule are 
designated by a numeral indicating the number 
of quarters that the project is ahead of schedule 
(e.g., 4). 

Projects for which EPA has not estimated a 
completion date are designated by an asterisk 
(*). 

Projects that were begun in FY92 are described 
as new in the status column. 

Projects described as DNE (date newly entered) 
have funding starts in previous fiscal years and 
no date in the Previous Completion Schedule. 
These sites, for numerous reasons, were not 
entered into CERCLIS during the fiscal year of 
the funding start, or a change in the status of the 
site or activity now requires that the activity be 
published in the FY92 Report. For example, 
several activities with the status of DNE were 
state enforcement-lead or state-lead and state-
financed before FY92, and therefore did not fall 
under the requirements of CERCLA Section 
301(h)(1)(B). During FY92, a lead change 
resulted in Fund money being used in the clean-
up activities; therefore, they are now included in 
this appendix. 

An initial completion schedule is required to be 
put into CERCLIS when an activity is entered. Plans 
at this point are based on little site knowledge. As 
work continues, schedules are adjusted to reflect 
actual site conditions. 
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